

**From:** Brooks, Sarah  
**Sent:** Tuesday, October 30, 2012 2:35 PM  
**To:** 'ICD10.Contacts@lists.ncmail.net'  
**Cc:** Brooks, Sarah  
**Subject:** DPH ICD-10 Implementation Project Update

The following deliverables have been updated (primarily to reflect the new compliance date of 10/1/2014 and new dates contained in the Re-baselined Project Schedule) and are now available on the DPH ICD-10 Implementation Project Website (<http://publichealth.nc.gov/lhd/icd10/>):

On <http://publichealth.nc.gov/lhd/icd10/team.htm> , the list of Implementation Team members has been updated.

On <http://publichealth.nc.gov/lhd/icd10/deliverables.htm> ,

- Under **Project Management Deliverables**

- The ICD-10 Implementation Project Plan has been updated
- The ICD-10 Project Schedule by Tasks Re-baselined is now posted. In addition, attached is the Excel version of the Re-baselined Project Schedule that can be modified for local agency use. Items highlighted in orange/salmon are key dates that will impact local agency ICD-10 Implementation activities. Sections highlighted in pink have been completed.

- Under **Project Implementation Deliverables,**

- The ICD-10 Implementation Project Implementation Plan has been updated
- The NC DPH System Software Readiness Assessment has been updated
- The Instructions for Local Agency Initial System Assessment has been updated

In addition to the new Project Schedule, I am also attaching the ICD-10 Contact List. Please review the names of staff members listed for your agency and let me know if any changes/additions are needed.