

DPH ICD-10-CM Implementation Project - Progress Report
NCALHD Technology Committee

December 14, 2011

DPH ICD-10 Implementation Plan and Implementation Planning Training

- The DPH ICD-10 Implementation Team approved the Implementation Plan and it is now posted on the HIS website (<http://his.dhhs.state.nc.us>) in the ICD-10-CM/Deliverables folders. This plan is the basis for future deliverables such as the project schedule, project budget, etc. The plan should be a useful tool for local agencies to use as a reference for their internal ICD-10-CM implementation planning.
- *ICD-10-CM Implementation Planning Training for Local Health Departments* is scheduled for Tuesday, January 24, 2012 from 10am-12noon **OR** Thursday, February 2, 2012 from 12:30pm-2:30pm. Flyers have been sent to all LHD ICD-10 contacts and the flyer is posted on the HIS website in the Training folder. A separate session will be held for DPH staff and one for CSDW staff. The training objectives are:
 - Review implementation activities that have occurred to date as part of the DPH ICD-10 Implementation Project
 - Clarify what, when and how information will be communicated to ICD-10 contacts
 - Provide an overview of ICD-10 Implementation Planning activities that local agencies are responsible for conducting
 - Identify the DPH ICD-10 Implementation Project deliverables that have been and will be developed and shared with local agencies to assist them in their implementation efforts

System/Software Readiness Assessment

- Assessment tool is now available in the Deliverables folder on the HIS website. This tool can be used to ascertain ICD-10 system/software readiness and better understand the type of system/software changes vendors or local agency software supporters plan to develop in order to comply with ICD-10-CM. This tool will be reviewed as part of the Implementation Planning Training.
- Project Manager is working with DPH staff that are the primary contacts for systems/software identified as having ICD-10 impacts to provide them with the Readiness Assessment tool and provide guidance on next steps.

Project Management

- DPH Project Schedule and Budget are in the process of being developed following approval of the Implementation Plan.
- ICD-10 Project information will be moved from the HIS website to the DPH website late Dec/early Jan.