

DPH ICD-10-CM Implementation Project - Progress Report NCALHD Technology Committee
November 14, 2012

- Updated project information and documents (e.g., Project Plan, Implementation Plan) on the DPH ICD-10 Implementation Project website based on the new compliance date of October 1, 2014
- Modified the Clinical Documentation Assessment process and tools based upon feedback from review team members conducting the pilots
- Published re-baselined Project Schedule and sent to ICD-10 Contacts
- Corresponded with OMMISS to document outcome of the initial meeting to discuss ICD-10 activities and questions pertinent to DPH and Medicaid

Plans for Next Month

- Develop the Business Impact Assessment and Clinical Documentation Assessment training materials
- Finalize the Clinical Documentation Assessment Pilot findings and send results to Pilot sites and DPH ICD-10 Implementation Team members
- Re-record the “Introduction to ICD-10-CM” Webinar and correct the Power Point slides to correct the compliance date
- Modify and continue development of ICD-10-CM Basic and Comprehensive training materials in preparation for conducting the training for local agency Implementation Team members in 2013