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August 19, 2013 
11:00am - 12:00pm 

 

Conference number: 1-888-363-4734; Access Code: 2142113# 
https://dhhs.ncgovconnect.com/icd10/  

 
Attendees ( = present; � = absent) 

    Sarah Brooks  (Facilitator) - DPH �    Joy Reed – DPH 
�    Adriane Eaton – Stokes Family Health Center �    Karen Cowan – Mecklenburg Co LHD  
�    Alice Salmons Mitchell – Yadkin Co LHD �    Lana Deyneka - DPH 
    Ann Moore – DPH �    Lisa Perry – Franklin County 
�    Betty Hawkins – Stokes Family Health Center �    Lynn Conner – DPH 
    Bob Martin – DPH     Marcia Mandel – Raleigh CDSA 
�    Brenda Dunn - DPH     Marcia Johnson – Durham Co LHD 
�    Candy Tharrington – Franklin Co LHD �    Pamela Serrell Cochran – DPH 
�    Carla Morgan – Jackson Co LHD �    Qiudi Wang – DPH (EI Branch) 
�    Carol Tyson – DPH     Roy Gilbert – Office of Rural Health & Community Care 
�    Diane Keener – Macon Co LHD �    Sandra Cox – Craven Co LHD 
�    Donna Sawyer – Albemarle Region Health Services �    Sharon Artis - DPH 
�    Dorothy McNeil – Cumberland Co LHD �    Susan Little - DPH 
    Eleanor Howell – DPH �    Sylvia Gentry – Stokes Family Health Center 
�    Ellen Shope – DPH �    Taryn Edwards - DPH 
�    Gay Welsh – DPH     Tony Ivosic - DPH 

 
Item Agenda Items Presenter Decisions / Action Items  Questions / Comments 

1 Project Schedule Sarah 
Brooks 

 
Finish date for 3.6-2a will be modified to 
1/31/14. 

Deliverables highlighted in pink are complete.  Deliverables in progress will have 
check marks in the first column. 

ICD-10 Project 
Schedule by Tasks Re   

 
Recommendation: Modify End Dates for the following (highlighted in yellow on 
Schedule): 
3.6-2a (DPH System Readiness Assessments) – Doing e-mail follow up and 
awaiting feedback on some systems.  Assessment has gone to Netsmart for HIS 
but still many ‘TBDs’.  Change finish date to 1/31/14.  Most system changes are 
minor so full assessment not warranted.  Readiness Assessment questionnaire 
sent to Debbie Liverman to forward to HIS Clearinghouse vendor. 

https://dhhs.ncgovconnect.com/icd10/
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Item Agenda Items Presenter Decisions / Action Items  Questions / Comments 

2 Congressional Bill 
1701 

Sarah 
Brooks 

Continue moving forward as planned A bill (HR 1701) has been introduced by Rep Ted Poe (R- Texas) that would 
prohibit HHS from mandating that health care providers switch to ICD-10 code 
sets.  Bill was assigned to a congressional committee on April 24, 2013, which will 
consider it before possibly sending it on to the House or Senate as a whole. 
 
Sarah receives e-mails when there is any action related to the House or Senate 
bills.  Only activity to date has been the addition of some bill sponsors.  Likelihood 
of getting out of committee is 2%. 

3 ICD-10-CM Training Sarah 
Brooks 

1. Sarah will e-mail team members 
representing the LHDs who attended 
the coding training in April/May to 
request they review the Education 
Matrix and make any recommended 
changes.  Done – feedback 
requested before Sept. 16th 
Implementation Team Meeting. 

2. ICD-10 contacts have been asked to 
provide feedback related to the 
timetable for LHD training and Sarah 
will report out on their 
recommendations at the September 
meeting.  CDSA participants will be 
asked to address this question 
during their Oct/Nov training. 

3. Sarah will follow up with OSP staff in 
November to see how rollout of the 
LMS is going and the status of 
DHHS using the LMS.  

CDSA training scheduled for mid-October/early November.  Delayed so EI Branch 
could purchase 2014 version of code books to be used during the training. 
Discussion Items:   
1. LHD Education Matrix – need some LHD members who attended the training 

to review the matrix. http://ncpublichealth.info/lhd/icd10/training.htm  
2. Timeline for training in 2014 – Project schedule has training being conducted 

March-June. 
3. Learning Management System status – the Office of State Personnel awarded 

a contract for a LMS that will be available to state agencies for use free of 
charge.  OSP is currently working on cost model that will allow local agencies 
to use the system for a nominal fee (no more than $2/lesson).  At the present 
time, the DHHS Secretary is not supporting wide use because of the various 
issues with systems such as NCTracks.  Cherry Hospital will pilot the product 
for DHHS. 

4 LHD Implementation 
Team Status 

LHD 
Members 

This will be an agenda item each month Marcia Johnson from Durham Co LHD reported that their ICD-10 Implementation 
Team is actively working on the transition and they have completed their Business 
Impact Assessment.   

5 ICD-10-CM Testing Sarah 
Brooks 

1. Sarah will continue to monitor this 
through NCHICA, websites, etc. to 
determine if this decision will be 
modified. 

2. Continue to follow up with Roy to 
determine if test cases will be 
available for DPH and RH to use. 

3. Roy Gilbert will request a meeting 
with Joe Cooper who is now 
overseeing ICD-10 implementation 
for Medicaid.  Roy will include Sarah 
in this meeting so she can address 
some of the specific questions/ 
issues related to public health and 
CDSAs. 

1. CMS position on testing – CMS has stated the Medicare administrators will 
not accommodate ICD-10 testing.  Various organizations such as NCHICA, 
WEDI, HIMSS, etc. have expressed concerns over this decision. 

2. Status of NCHICA testing pilot - The testing pilot has been discontinued as an 
NCHICA pilot project and is now a private venture.  Roy Gilbert stated the 
project has about 150 medical records from Rural Health. 

3. Timetable for Medicaid follow up – There are several issues on the Issues Log 
related to Medicaid. 

6 Issues Log Sarah Team members should send any new Updated Issue Log/Risk Matrix attached   

http://ncpublichealth.info/lhd/icd10/training.htm
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Item Agenda Items Presenter Decisions / Action Items  Questions / Comments 
Brooks issues or risks or updates to existing 

issues and risks to Sarah. 
 
Updates discussed during the meeting 
have been added to the attached Issues 
Log. 
 
 

Issues_Risks Logs 
8-23-13.xls

 
Any new issues??   Any new risks??  
 

7 Other All   

8 Adjourn All  The meeting adjourned at 11:45am 

Next Meeting Date:  Monday, Sept 16, 2013 11:00am – 12:00pm; Computer Training Room (Bldg 3, 2nd Floor) and Webinar Access 

2014 Meeting Dates – Please place on your Calendars: 
Jan 13, Feb 17, Mar 17, April 21, May 19, June 16, July 21, Aug 18, Sept 15, Oct 20, Nov 17, Dec 15 

 


